

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP62S00231A000100100032-8

Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief, Industrial Division, ORR

DATE: 3 October 1958

FROM : Chief, Military Economics Branch, D/I

SUBJECT: Activity Report for September 1958

1. Status of branch projects

- 25X1D0a • a. 39.2380, [REDACTED] Used for the Allocation of Soviet Military Expenditures. [REDACTED]

25X1A9a

The draft of this project has been completed and is under-going branch review. It is expected that this project will be forwarded to the Division office during the week of 6 October for preliminary review.

- b. 39.2381, Soviet Military Manpower 1947-1958. [REDACTED]

25X1A9a

The draft of this project will be completed during the month of October.

- c. 39.2382, Soviet Military Personnel Pay. [REDACTED]

25X1A9a

The draft of this project has been completed and is being reviewed in the branch.

- d. 39.2383, Soviet Military Prices and Ruble-Dollar Ratios. [REDACTED]

25X1A9a

This project, due 10 November to St/PR, will almost certainly be late because its scope has been expanded beyond that originally envisaged and because responsible analyst has had to set it aside. He will not be able to resume work on it until 1 December, if then.

25X1X7

- e. 39.2427, Preparation for the Fourth [REDACTED] Land Armaments Conference. [REDACTED]

25X1A9a

This project is well on the way to completion and all materials should be ready for transmission in time for the conference.

39. 2384 ? Due 7 Oct 59

Sanitized - Approved For Release : CIA-RDP62S00231A000100100032-8

~~SECRET~~

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP62S00231A000100100032-8

SUBJECT: I/ME Activity Report for September 1958

2. Status of support projects

25X1A9a

a. 00.2416, Gaps in Information Requirements. [REDACTED]

Failure to meet the deadline was due solely to oversight. The project will be completed shortly.

b. 10.1806, Soviet Capabilities and Probable Courses of Action Through 1963. [REDACTED]

25X1A9a

30.1805, Soviet Military Expenditures Through 1963 (NIE 11-4-58). [REDACTED]

25X1A9a

Progress on these projects is continuing. Completion is being hampered by the usual problem of unrealistic deadlines and delay in the NESC agreement on missile assumptions.

c. 30.1826, NIS 26 USSR, Section 64 Manufacturing and Construction. [REDACTED]

25X1A9a

Meetings have been held with responsible Army analysts in the interests of facilitating coordination and review of their finished project. Until such time as their contributions are received and the NIS coordinators ask for review of other material we are just on call.

d. 37.2414, Intelligence Requirements of the New Evaluation Subcommittee. [REDACTED]

25X1A9a

Support was given to the Guided Missiles Branch on this project during September.

e. S# 365, Information on Soviet Military Expenditures and Prices. [REDACTED]

25X1A9a

This information was forwarded to Mr. Richard Oliver of AFCIN-3A2E on 9 September.

f. S# 373, The Organization of Soviet Artillery at the Ministry of Defense Level. [REDACTED]

25X1A9a

This support paper was prepared at the request of the Assistant to the DD/I for Planning.

*72 files in
with
last
month*

Sanitized - Approved For Release : CIA-RDP62S00231A000100100032-8

~~SECRET~~

~~SECRET~~
Sanitized - Approved For Release : CIA-RDP62S00231A000100100032-8

SUBJECT: I/ME Activity Report for September 1958

3. Changes in estimates.

Nothing to report.

/ 4. Relationships with other components.

use

25X1C8c

6. Other problems and recommendations.

Nothing to report.

25X1A9a

ORR/I/ME/JGG:pad/3803(3 Oct 58)

Sanitized - Approved For Release : CIA-RDP62S00231A000100100032-8

~~SECRET~~